



# MIT - STATA Phase 2A 4 Week Lookahead

DESCRIPTION OF WORK	Week 1							Week 2							Week 3							Week 4							
	27-Jan	28-Jan	29-Jan	30-Jan	31-Jan	1-Feb	2-Feb	3-Feb	4-Feb	5-Feb	6-Feb	7-Feb	8-Feb	9-Feb	10-Feb	11-Feb	12-Feb	13-Feb	14-Feb	15-Feb	16-Feb	17-Feb	18-Feb	19-Feb	20-Feb	21-Feb	22-Feb	23-Feb	
	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	
<b>PROJECT MILESTONES</b>																													
Punch out elevator shaft																													
<b>Compton Elevator</b>																													
Roof repairs																													
<b>Compton Stairs</b>																													
Cut and Caulk																													
<b>Peter</b>																													
Metal panel cleaning																													
Joint Sealant at window boxes																													
<b>Notes</b>																													